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Welcome to the sixth issue of the Whangarei Hospital Redevelopment Newsletter.   
 

Whangarei Hospital Redevelopment 
Stage 1 – Roof is installed 
Staff and visitors to the hospital will have noticed how busy 
the building site has been over the past few months as 
work on the new MHIPU progresses. 
 
Since the last newsletter: 
 

·  The main retaining wall concrete shotcrete panels 
are now 80% complete; these panels cover and 
hide the retaining wall support piles. 

·  The concrete floor has been poured, structural 
steel erected and block work underway in the child 
and youth wing. 

·  Roofing for the whole building is now complete, 
which means building work is no longer weather 
dependent. 

 
 

·  First fix wiring is underway in the general adult 
wards A and B. 

·  Pre-nail framing installation is now 80% complete. 
·  Masonry block work to the exterior of the building 

has commenced 
·  Aluminium joinery has been installed to 80% of the 

building 
·  Attenuation tank installation is completed  
·  Weekly site meetings, health and safety meetings 

and toolbox talks continue. 
 
Upcoming milestones: 

·  Completion of the main retaining wall 
·  The building will be weather tight 
·  Installation of internal linings 

 
The project is on track for completion later in the year. 
 

 
 

For further information on the 
Whangarei Hospital Redevelopment 
please email: 
project.office@northlanddhb.org.nz 
or visit the website at: 
http://redevelopment.northlanddhb.o
rg.nz.  Please feel free to distribute 
this newsletter externally. 
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The new MHIPU 

The last wing is 
constructed, Child & 
Youth 

Left: Shotcrete panels 
on the retaining wall 
 
Right: Pre-nail for an 
interview room 
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For any further information about the Project, please contact the Project Office on x3334 or 
project.office@northlanddhb.org.nz or visit the redevelopment website: http://redevelopment.northlanddhb.org.nz/ 

 
 

Traffic Update  
Additional public parking is now available via Gate 4 off 
Hospital Road, now that the Norton House car park is 
closed due to construction activity. Please note Gate 4 
parking is now public parking only. 

 
 

Fixtures, Fittings & Equipment 
Procurement Underway 
Planning is well underway for the procurement of additional 
fixtures, fittings and equipment for the new mental health 
inpatient unit. Additional items for new services have been 
identified: 
·  Specialised chairs and beds for the elderly 
·  Bariatric equipment 
·  Equipment for the patient gym 
·  Media equipment so that Wii, images and music can be 

played in the patient sensory rooms 
·  A hairdressers hair wash chair 
·  Audio visual equipment for the meeting rooms 
·  Additional massage and glide chairs for the sensory 

rooms. 
 
A working group has been set up and is meeting regularly 
to choose design and colour schemes for the furniture in 
the building.   
 
The first fix for wiring has now commenced in the building 
so many of these electrical items will be pre-wired into the 
walls and ceilings, leaving a clean finish. 
 

    

Artwork for the Unit 
MHIPU clients are providing the artwork for the new unit via 
a photography competition; the winning images will be 
printed onto canvas and displayed in the unit.    
 
The competition is already underway with clients 
photographing images from around their home region on 
staff escorted activities.  The intention is provide a 
representation of Northland within the Unit.   
 
The competition will be judged by NDHB staff, entries close 
22 July within winners notified at the end of July.  Watch 
this space to find out when and where you can view the 
images and place your vote! 
 
 

Staff vehicles parked in this area other than vehicles with 
designated parks, will be issued with a ticket by Security. 

Thank you for your patience and co-operation. 

 

Installation of Attenuation Tanks 
Over the past few weeks staff exiting the hospital via the 
internal driveway to Maunu Road will have noticed the 
angled car parks have disappeared and a large hole has 
taken their place.  
 
Two 26,000 litre fibreglass attenuation tanks have been 
placed into the hole to capture storm water from the new 
MHIPU and surrounding areas.  Their purpose is – during a 
storm – to capture the unit runoff rainwater taking 
immediate pressure off the district council storm water 
system.  During the storm, the tanks will slowly release the 
captured rainwater into the Council storm water system. 
 
Works are due to be complete within the next couple of 
weeks. 

 
Transfield lift attenuation tank no 1 into place. 
 
 
If you are interested in receiving Blueprint automatically by 
email, you can ‘join the mailing list’ by visiting the 
redevelopment website and filling in your details. 
 

Massage chair Low bed for Elderly 
Wii Console for interactive 
exercising 


